ID GRAFIKU | PUNIMEVE /MRQJTJA LUMORE KM. 9+040-9+240 bp 22 oct'z2 Nov ‘22 |pec22 | jan'23 | Feb 23 Mar '23 Apr23 May '23 N
4|11/18125|2 {9 /16123/3016[13]/20]27|4 |11{18]/25| 1 |8 |15/22/29|5 [12f19126| 5 |12]19]/26]| 2 | 9 [16/23/30] 7 |14|21]28

1 |
B DEVUIM | SHTRATIT TE LUMIT

3 Germim e transport dheu Kat | me skreper, L=500m, V6-6.5m?

|4 | *Mbushje me zhavorr devijim shtrati A1/ Filling with excavated material for river deviation and

| | create safe working area from risk of flooding.

5 Largimii ujrave nen nivelin e rrjedhes e lumit me pompe uji / Drainage of water below the stream
___ level with water pumps 1

"6 | Perhapje materiali (sistemim) per rikthim ne gjendje te meparshme/ Spreading of excavated

| material to return to the previous state of bed river | -
7 PUNIME PER MBROIJTJEN E TRUPIT TE RRUGES
8 Germim dheu kat IIl + trasport Deri ne 1Km / Ground excavation category Il + transport up to ‘ P T
1Km
Mbushje me gur kave/Filling with crushed stone v
10 | Gabiona me rrjete teli te zinguar, gure kave 1x1x2 / gabion wall with galvanized mesh 1x1x2 l
" 11 | Gabiona me rrjete teli te zinguar, gure kave 1x1x1 / gabion wall with galvanized mesh 1x1x1 l
B | Shtresé stabilizatnit, t=20cm -
I 1 Gjeotekstil me gramatur 500gr/im2
{zf_ Beton C 20/25 per mbrojtjen e skarpates / Concrete C 20/25 for slope protection i J
| h
15 | F.V. hekur betoni periodik @ 6-10mm (zgara te gatshme) / Provide and place of reinforcement ¥

| steel rebars @ 6-10mm (wire mesh)
T VIENAXHIMI | TRAFIKUT
17 | Flagship for traffic orientation/Flamur per orientimin e trafikut
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