




DREJTORIA E TENSIONIT TE LARTE
Dega Teknike/ Zyra e Projekteve

Fuqizimi dhe rikonstruksioni i N/Stacionit 110/35/20/10kV Pogradec.

Grafiku i punimeve

Nr.	Emertimi	Muaji 1 - 2	Muaji 3 - 4	Muaji 5 - 6	Muaji 7 - 8	Muaji 9 - 10	Muaji 11 - 12
1	Kohëzgjatja e punimeve "Fuqizimi i N.St 110/35/20/10kV, Pogradec.						
2	2.1 Firmosja e kontrates. 2.2 Fillimi kontrates.						
3	Projekti inxhiniering. 3.1 Projekti N.Stacionit 3.2 Komente, aprovimi i projektit kryesor.						

<p>Prokurime.</p> <p>4.1 Projekti i detajuar elektrik.</p> <p>4.2 Projekti i detajuar ndertimor.</p> <p>4.3 Aprovimi i projektit elektrik.</p> <p>4.4 Aprovimi i punimeve civile ndertimore.</p> <p>4.5 Lista e pajisjeve per prodhim.</p> <p>4.6 Aprovimi i listes se pajisjeve per prodhim.</p> <p>4.7 Prodhimi i transformatorit te fuqise.</p> <p>4.8 FAT (Testi i pranimit nga fabrika) per transformatorin e fuqise.</p> <p>4.9 Levrimi i transformatorit te fuqise.</p> <p>4.10 Prodhimi i pajisjve TL. Celesa, Ndaresa, TR, TT, etj.</p> <p>4.11 Prodhimi i pajisjeve TM, panelet 20kV.</p> <p>4.12. Prodhimi i pajisjeve TU.</p> <p>4.13 Prodhimi i strukturave metalike.</p> <p>4.14 Prodhimi i paneleve AC/DC.</p> <p>4.15 Prodhimi i kablove TM & TU.</p> <p>4.16 Prodhimi i pajisjeve te mbrojtjes, kontrollit, komandimit, matjes, . 4.17</p> <p>FAT per pajisjet TL, TM, pajisjet e dhe te mbrojtjes.</p> <p>4.18 Levrimi i pajisjve TM, mbrojtje</p>	
---	--

<p>Punimet civile ndertimore per N.Stacionin 110/35/20/10kV, Pogradec .</p> <p>5.1 Punimet civile.</p> <ul style="list-style-type: none"> . Vendosja e makinerive. <p>Pregatitja e punimeve.</p> <p>5 Sheshimi i terrenit.</p> <p>Ndertimi i godines se N.Stacionit.</p> <ul style="list-style-type: none"> . Perfundimi i godines. <p>Strukturat metalike dhe kanalet e kablove.</p> <p>Tokezimi, rruget, hyrja, ndricimi i jashtem.</p> <p>Perfundimi i punimeve.</p>						
<p>Punimet elektromekanike.</p> <ul style="list-style-type: none"> . Punimet e konstruksioneve metalike, dhe zbarat. . Kabllimi dhe lidhjet e tyre. <p>Instalimi i pajisjve TL.</p> <p>6 Instalimi i pajisjve TM.</p> <p>Instalimi i pajisjeve AC/DC.</p> <ul style="list-style-type: none"> . Instalimi transformatorit te fuqise. <p>Instalimi i pajisjeve sekondare.</p> <p>Kontrolli i instalimeve.</p>						
<p>Komisionimi.</p> <p>Kontrollimi nga Kontratori i punimeve te kryera.</p> <p>Kontrolli final i punimeve.</p> <p>7 Para-komisionimi i punimve nga Kontratori.</p> <p>Testet para - komisionimit.</p> <p>Njoftimi i kontratorit per komisionimin.</p> <p>Komisionimi i punimeve te N.Stacionit.</p>						
<p>8 Testimet.</p>						
<p>9 Perfundimi i punimeve & marrja ne dorezim.</p> <p>Njoftimi i perfundimeve te testimeve.</p>						

