



GRAFIKU I PUNIMEVE

Objekti : Rikonstruksion i kopeshtit me dreke, Patos

Nr Rend.	Proceset e Punes	Muaji I				Muaji II				Muaji III				Muaji IV				Muaji V				Muaji VI				Muaji VII				Muaji VIII					
		Java 1	Java 2	Java 3	Java 4	Java 5	Java 6	Java 7	Java 8	Java 9	Java 10	Java 11	Java 12	Java 13	Java 14	Java 15	Java 16	Java 17	Java 18	Java 19	Java 20	Java 21	Java 22	Java 23	Java 24	Java 21	Java 22	Java 23	Java 24	Java 21	Java 22	Java 23	Java 24		
1	Punime Prishje dhe Cmontimi																																		
2	Punime Murature																																		
3	Punime shtresash																																		
4	Punime suvatimi e bojatisje																																		
5	Punime dyer e dritare																																		
6	Punime tarace e pashfrytezueshme																																		
7	Punime bojatisje dhe patinimi																																		
8	Instalime MNZ																																		
9	Instalime te shkarkimit te ujerave te zeza																																		
10	Instalime te furnizimit me uje																																		
11	Punime per sistemin e kondicionimit																																		
12	Punime per shkallet e emergjences																																		
13	Punime per sistemimin e jashtem																																		
14	Punime Elektrike																																		

Afati i realizimit te punimeve: 8 muaj

Hartoi: Ing. Ermenita Mici